Site Name: Operational Period: ? U.S. EPA Region 6

Task Order 62 CES Environmental Date: 5-20-2015 f
— D DAILY WORK ORDER
: Group: esponse | Emergency and Rapid Response Service
WORK AUTHORIZED:

Continue to pump water on sifé?s ﬁecessary, Eéf)éﬁding» 5; ra‘inffél_l.ir - i
Continue development of profiles and disposal of sludge, liquids, and solids. -

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ; ERRS Response Manager
Contract Number: EP —S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 5.20.2015 Time:1700 | Date: 5.20.2015 Time: 1700
PERSONNEL ON-SITE: oty | used  Unised Fg?r'é!PMENT ON- aTY USED  Unused
Response Manager 1 1 _ N Pick —up Truck 2 7 2 i
Foreman 1 1 Generator 1 1 A o
Equipment Operator.i 0 | o o Trash Pumps o | o T
Truck Driver 1 1 B o Utility Trailer . 0 ] o -
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager | 0 0 7 4,000 PSI Pﬁ::ﬁ;erv 7 -1 7 71
PERSONNEL OFF-SITE | - OpenTopRoll Off 5 5 7
Subcontract Manager 1 7 1 | ) Vacuum Truck Air Mover B ‘ 1 |
Transport and Disposal Coord 1 1 | Carbon Vapor Unit - 0 0 7
Field Cost Accountant 1 1 | ] Skid Steer 7 0 0
' | - Vacuum/OT Boxes 14 1 14
7 o 9,000 Ib Overhead Lift 1 1
: Storage Trailer 1 1
- - Myers (Bean) PumpA 1 1 7
Air Compressor 1 W 17

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued process]ng of opéfétiénai:l-T/'Safety béperwdrk, prgé.Urier;rrl'ents, and invoices. Continued to work with
|subcontractors on FT 1004 transport to TIBM. Worked on transition to Mike Means during vacation. Scheduled,
manifested VB 25147 to Republic Services, Blue Ridge Landfill.

T&D Coordinator worked on transition to Mike Means, Greg Nordén during vééation, 7

The crew started the lime removal into VB 25315. Continued to clean and pressure wash the Washing Bays area and
rsumps. They removed the water from the South Pond and fixed hay bales around the North drain.

Date:

0sc Time: ate: 5.20.2015 Time:1100

Next OPERATIONAL PERIOD (administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):

Contin‘uer Erﬁe rehoval r;siduialr into VB 25229. Continue cleaning and pressure washing the remaining totes. Prepare,
OT 25563, OT 25319, OT 25134 and OT 25165 for disposal.

Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invdidés. set
up procurements and track costs. Continue set up for FT 1004 transport to TIBM and lime transport to US Lime
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